

Multi-State Learning Collaborative III
Lead States in Public Health Quality Improvement

Important Dates

Year 1 2008-2009

- April 15, 2008:** Projects Begin
- July 15, 2008:** Workplan due (workplan template is available at www.nnphi.org/mlc)
- August 6—8, 2008:** Kick-Off Meeting in Minneapolis (to register: www.regonline.com/mlc3kickoff)
- June 13th, 2008:** Teleconference (12:00 noon central time)
- September 19, 2008:** Teleconference (12:00 noon central time)
- November 7, 2008:** Teleconference (12:00 noon central time)
- November 17, 2008:** Quarterly Report due
- January 9, 2009:** Teleconference (12:00 noon central time)
- January 15, 2009:** Quarterly Report due
- May 15, 2009:** Quarterly Report due

To be scheduled:

Site Visits

Open Forum Meeting